SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 2:59PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 127  Const Calendar Day: 332 Date: 06-Aug-2010 Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  04:00am 02:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Wright, Doug Approved Date: 18-Aug-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

ABF crews came to the site at 3:50 AM. Carlos came 4:40 AM. Crews had to work on the East tower
shaft erection . Crews started at 4:00 AM.

[]

The gantry crews started to lower the spreader beam above the East tower shaft at 4:15 AM. Jacob
Augie , Joshua , Kevin & Carlos started to hook the tower shaft to the spreader beam at 4:50 AM. They
were done at 5:00 AM.

After that , crews had to work on the barge clearing the way for the pin assembly , work on the North
shaft pedestals . Crews were called at 8:30 AM. to work on the top . They left the site at 8:35 AM.

Joshua & Augie returned to the site at 10:30 AM. Crews had to work on the pedestals for the North
shaft . They had to install the bolts , mark for 1/2 turn & pretension the bolts .

In addition t o that , crews had to work on the hydraulic jacks for the East tower . They had to hook
the hoses between pump & the jacks . Crews were done at 2:00 PM.

Tony started to lift the East tower shaft at 5:05 AM. After few picks few of the strands got loose .
Crews had to stop to work on the loose strands at 5:15 AM. Technicians were called to work on the gantry
system . Crews had to try to lift the shaft from time to time . At 2:00 PM. The shaft was at 15 meter
elevation , but work on the strands was not completed . An internal leak in the hydraulic pump caused the
jacks to fail .

| had to leave the site to come back at 9:00 PM. Douglas had to cover all activities after 2:00 PM.

Welding crews came to the site at 7:10 AM. Crews had to work on the lifting lugs . They had to
weld 3 lugs on the East shear plate & 2 lugs on the West shear plate . Crews had to prepare their tools &
equipment , heat the welding area , & calibrate the welding machine . They were done at 7:30 AM.

Earl started the 1st pass on the 1st lug on the East shear plate at 7:35 AM. He was done welding
the 3rd lug at 9:40 AM. lan had to clean the welding areas for the East lugs on the East side of the shear
plate . He was done at 8:30 AM.

After that , crews had to work on the West shear plate . They had to weld the remaining 2 lugs on
the West face of the shear plate . Crews had to reroute the power lines , mobilize their tools & equipment
Crews were done at 10:00 AM.

Earl started to weld at 10:20 AM. He was done welding on the West plate at 11:45 AM. Crews had
to clean the area , wrap up their tools & equipment. They left at 1:30 PM.

04-0120F4 Bid Iltem: 053 T-L01-JSS.053 Tower Lift 01 Jacking System and Shims
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 127  Date: 06-Aug-2010 Friday
Ironworker APP IAN MURPHY 6.00 0.00 0.00 6.00 D
Ironworker FOR EARL CLAYBORN 6.00 0.00 0.00 6.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
002201 WELDING EQUIPMENT No
600 000 000 0.0 []
04-0120F4 Bid Iltem: 053 T-LO1-TSE.053 Tower Lift 01 Tower SE Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Operator OTH NICOLAUS SHAFER 8.00 0.00 0.00 8.00 D
Ironworker JNM KEVIN RATCLIFF 8.00 2.00 0.00 10.00 D
Ironworker JNM JOSUE GALVAN 8.00 2.00 0.00 10.00 D
Ironworker APP JACOB MECHE 8.00 2.00 0.00 10.00 D
Ironworker JNM HAYES BATISTE 8.00 2.00 0.00 10.00 D
Ironworker FOR CARLOS VALVERDE 8.00 2.00 0.00 10.00 D
Ironworker JNM BARRY ROTHMAN 8.00 2.00 0.00 10.00 D
Ironworker APP AUGIE SOLIS 8.00 2.00 0.00 10.00 D
Ironworker JNM ANTHONY COSTA 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
000747 Ringer No. 1 Barge No
800 200 000 0.0 []
000832 PUMPS, WATER HOSE No
800 2,00 000 0.0 []
000831 PUMPS, WATER HOSE No
800 200 000 0.00 ]
2291 HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS No
800 200 000 0.0 ]
2290 HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS No
800 200 000 0.0 ]
04-0120F4 Bid Iltem: 053 T-LO1-TSW.053 Tower Lift 01 Tower SW Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
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